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@ RESEARCH, DEVELOPMENT and TECHNOLOGY TRANSFER
% j QUARTERLY PROGRESS REPORT (QPR)

Wisconsin Department of Transportation (WisDOT)
DT1241 5/2014

INSTRUCTIONS:
Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar
quarter during which the projects are active.

WisDOT Research Program Category Report Period (enter year and check which quarter)

] Policy Research Year: 2014

X] Wisconsin Highway Research Program [] Quarter 1 (Jan 1 — Mar 31) X Quarter 3 (Jul 1 — Sep 30)

[] other: [] Quarter 2 (Apr 1 — Jun 30) [] Quarter 4 (Oct 1 — Dec 31)
Project Title WisDOT Project ID
Performance of Pile Supported Sign Structures 0092-14-02

Principal Investigator Name Project Oversight Committee Chair Name Project Start Date (m/d/yyyy)
Andrew Boeckmann Jeff Horsfall 8/8/2013

(Area Code) Telephone Number (Area Code) Telephone Number Original End Date (m/d/yyyy)
573-882-6084 608-243-5993 2/7/2015

Email Address Email Address Current End Date (m/dlyyyy)
boeckmanna@missouri.edu Jeffrey.Horsfall@dot.wi.gov 2/7/12015

Project Schedule Status (check one)
X on Schedule [] on Revised Schedule [] Ahead of Schedule [] Behind Schedule

Project Budget Status

Total Expenditures Current .
Project Budget Quarter Total Expenditures % Funds Expended % Work Completed
$99,999.00 $55,251.00 $99,999.00 100% 85%

Project Description
Perform a field load test and numerical modeling of two pile groups to investigate load transfer for sign foundations.

Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.)

The research team worked on Task 3, Data Analysis and Interpretation, in this quarter. The data collected during the field
research of the past quarter has all been reduced and analyzed to produce tables and plots that summarize the loads and
displacements for the structures throughout the load test. The team is in the process of interpreting the data using Ensoft
GROUP. Additional efforts to potentially interpret the data using a finite element code developed internally are also
underway. Finally, the team is working on a draft of the Final Report (Task 4), which should be completed by the end of
October.

Anticipated Work Next Quarter
The research team will finish interpretation of test data and a draft of the Final Report in the next quarter.

Circumstances Affecting Project or Budget
Currently, work on the project is underway and is being performed consistent with the research plan and project budget.

Attach / Insert Gantt Chart and Other Project Documentation
The Gantt chart from the research plan is included below. Currently the research team is working on Task 3 and Task 4.
The project is on schedule, consistent with the Gantt chart.
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4. Final Report

Draft Final Report Submitted October 31, 2014

WisDOT Review

Report Revisions &
Final Submittal

Final Final Report Submitted January 31,2015
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